PERIODIC PAYMENT REQUEST FORM

Project: SELDOVIA W. MARGINAL FLOAT FOR PAYMENT DATE: August 31, 2014
Project # AKV292 RECOMMENDED BY:
Contract # -
Project Manager:
Coniractor: HARRIS SAND & GRAVEL, INC.
Signature: Ken Deaton AMOUNT : $
Request # 1
Bid UNIT Plan ﬁrevlously Invoiced ~This invoice “Total to Date
ltem _ Description Unit PRICE _ [Quantity Amount % |Amount % Amount % Amount
1 Mob / DeMob LS | § 65,000.00 1 § 65,000.00] 0.00% | $ & 0.00% | % & 0.00% | $ :
2 Construction Survey LS| $ 10,000.00 1 $ 10,000.00 | 0.00% | $ - |25.00%(% 2,500.00 | 0.00% | § 2,500.00
Demolition, Remove, Salvage
3 JExisting LS | $ 40,000.00 1 $ 40,000.00)] 0.00% | $ - 0.00% | $ - 0.00% | § -
4 JFumish New Marginal Float LS | $535,000.00 1 $ 535,000.00 | 0.00% | $ - 90.00% | $ 481,500.00 | 0.00% | $ 481,500.00
5 |install New W. Marginal Float LS { $ 45,000.00 1 $ 45,000.00 | 0.00% | $ - 0.00% | % - 0.00% | § -
6 |Re-Install Guide Piling EA | $ 2.100.00 15 $ 31,500.00 | 0.00% | $ - 0.00% | $ - 0.00% | $ -
7 |F&l Electrical LS | $ 77.000.00 1 $ 77,000.00] 0.00% | $ - 0.00% | 5 - 0.00% | $ -
1-1 Furnish New Float Plane float LS | $104,000.00 1 $ 104,000.00 | 0.00% | $ - |75.00%|% 78,000.00 | 0.00% |$ 78,000.00
1-2 Replace Float Plane float LS | $ 15,000.00 1 $ 15,000.00| 0.00% | $ - 0.00% | $ - 0.00% | $ -
1-3 Re-Install Guide Piling EA | $ 3,000.00 2 $ 6,000.00 | 0.00% | $ - 0.00% | § - 0.00% | $ =
2-1 F&I New Area Lighting LS | § 78,000.00 1 § 78,000.00] 0.00% | § - 0.00% | § i 0.00% | $ e
© 31 F&l New Water Service LS | § 70,000.00 1 $§ 7000000 0.00% |$ - 0.00% | § 672.00 | 0.00% [ $ 672.00
4-1 Install Socketed Piling for new float EA|$ 14,000.00 3 $ 42,000.00| 0.00% | $ - 0.00% | % - 0.00% | $ &
4-2 Install missing piling EA|$ 15,000.00 7 $ 105,000.00 [ 0.00% | $ - 0.00% | $ - 0.00% | $ s
cOo1 Change Order #1 - LS | $127,445.00 1 $ 127,445.00 | 0.00% | $ - |2565%|% 32,684.00| 0.00% |$  32,684.00
C02 |Change Order #2 LS | § 26,295.00 1 $ 26,295.00] 0.00% | $ - |7559%|% 19,876.80 1 0.00% [ $  19,876.80
Contract Amount $ 1,377,240.00 $ - 3 - $ 61523280 [ - ¥ 615,232.80
Retainage this period 10% $ _ 61,623.28
Amount due this period $ 553,700.52
Amount paid to date | $ -
Retainage to date $0.00
ercent Complete 0.00%




